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AGENDA ITEM: Fernbrook Lane/Territorial Road Project No. 20-19

Change Order No. 3

PREVIOUS ACTIONS:
The Council previously awarded a contract to New Look Contracting, Inc. for the Fernbrook
Lane/Territorial Road Project No. 20-19 in the amount of $866,396.00.

At their September 7, 2021 meeting, Council approved Change Order No. 1 amending the project
completion dates. No additional costs were associated with this change order.

At their February 7, 2022 meeting, Council approved Change Order No. 2 in the amount of $86,865.71
which provided for additional flaggers for construction safety, additional electrical work for the
lighting system, and replacement of screening trees removed as a result of the acquisition of
additional right of way.

RECOMMENDED COUNCIL ACTION:
Motion to approve Change Order No. 3 to the Fernbrook Lane/Territorial Road Project No. 20-19.

COMMENTS:

Change Order No. 3 to the Fernbrook Lane/Territorial Road Project No. 20-19 extending the
substantial completion date to November 30, 2022 as the result of an extensive delay of light pole
materials. No additional cost will be incurred as a result of this change in completion date.

ATTACHMENTS:
Attachment A: Change Order No. 3



